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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000454
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 14-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Meetings attended The monthly Blue Tag Meeting was conducted at 08:00 today.

2 Meetings attended At 08:45, a meeting was conducted between ABF and CT to discuss the 

results of the visual inspections of the second closed rib weld trials.  There 

was a disagreement between ABF and CT regarding areas on the weld trial 

panel that were identified as having weld overlap.  It was agreed that ABF 

and CT will conduct a joint visual inspection of the panel and come to an 

agreement on what areas of the weld trial panel contain overlap.

Three inspectors each from ABF and CT conducted the joint inspection.  At 

approximately 14:00, the joint inspection was completed, and there was an 

agreement that the weld trial contained approximately 3700 mm of overall 

over all the welds.  ABF is finalizing the results and will use the data to 

determine if they will accept the weld trial and turn it over for CT's approval.

3 Meetings attended At 10:30 a meeting was conducted to discuss OBG Girder to Crossbeam 

fabrication procedures (ABF-SUB-248R01) which had been officially 

submitted to CT.  Since the procedures had already been submitted to CT 

Pier 7, it was understood that CT Team China's comments regarding the 

submittal were for ABF's information only.

4 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today.  ABF stated that 

they received the calibration blocks for the closed rib UT procedures today.  

ABF stated that they had 3 sets of calibration blocks on hand and are in the 

process of verifying the depths of the EDM notches.

Inspected By: Velasco,Abifhiram Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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